

## บันทึกเพิ่มเติมแนบท้ายสัญญา (ฉบับที่ ๑)

สัญญาจ้างเหมาทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒)

ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒)

ตามสัญญาเลขที่ ADB/3582-THA/HEP2/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑

บันทึกเพิ่มเติมแนบท้ายสัญญาฉบับนี้ทำขึ้น ณ สำนักบริหารโครงการทางหลวงระหว่างประเทศ กรมทางหลวง เมื่อวันที่ ..... กุมภาพันธ์ ๒๕๖๔ ระหว่าง กรมทางหลวง โดย นายดนัย เรืองสอน ผู้อำนวยการ สำนักบริหารโครงการทางหลวงระหว่างประเทศ ซึ่งต่อไปในสัญญานี้เรียกว่า “ผู้ว่าจ้าง” ฝ่ายหนึ่ง กับบริษัท พระนครศรีอยุธยาพาณิชย์และอุตสาหกรรม จำกัด ซึ่งจดทะเบียนนิติบุคคล ณ สำนักงานทะเบียนหุ้นส่วนบริษัทกลาง กรมพัฒนาธุรกิจการค้า กระทรวงพาณิชย์ มีสำนักงานแห่งใหญ่อยู่เลขที่ ๒ ซอยโชคชัย ๔ ซอย ๗๖ ถนนโชคชัย ๔ แขวงลาดพร้าว เขตลาดพร้าว กรุงเทพมหานคร โดย นายทรงชัย แพแจเจริญ ผู้รับมอบอำนาจ จากนางบุญนาค สุคนธ์พงเผ่า และนางสาวกิตติมา สุคนธ์พงเผ่า กรรมการ ผู้มีอำนาจลงนามผูกพันนิติบุคคลปรากฏตามหนังสือรับรองของ สำนักงานทะเบียนหุ้นส่วนบริษัทกลาง กรมพัฒนาธุรกิจการค้า กระทรวงพาณิชย์ เลขที่ ๑๐๐๓๑๒๒๐๐๐๕๐๕ ลงวันที่ ๕ มกราคม ๒๕๖๔ ซึ่งต่อไปในสัญญานี้เรียกว่า “ผู้รับจ้าง” อีกฝ่ายหนึ่ง ซึ่งได้ทำสัญญากันตามสัญญาจ้างเหมาทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒) ระหว่าง กม.๑๙๗+๖๗๖ - กม.๒๒๓+๐๗๓.๖๓๕ พร้อมจุดพักรถบรรทุกทุก ระยะทางยาว ๒๕.๓๘๘ กิโลเมตร ตามสัญญาเลขที่ ADB/3582-THA/HEP2/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ ได้ตกลงกันมีข้อความดังต่อไปนี้

๑. ผู้ว่าจ้างและผู้รับจ้าง ตกลงทำการแก้ไขเปลี่ยนแปลงสัญญาจ้างเหมาทำการก่อสร้างทางสายหลัก ให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒) ระหว่าง กม.๑๙๗+๖๗๖ - กม.๒๒๓+๐๗๓.๖๓๕ พร้อมจุดพักรถบรรทุก ระยะทางยาว ๒๕.๓๘๘ กิโลเมตร ตามสัญญาเลขที่ ADB/3582-THA/HEP2/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ โดยขยายเวลาทำการตามสัญญา เนื่องจากกรณีการให้ความร่วมมือให้หยุดงานเพื่ออำนวยความสะดวกปลอดภัยการจราจร ในช่วงเทศกาลปีใหม่ พ.ศ. ๒๕๖๒ เทศกาลสงกรานต์ พ.ศ. ๒๕๖๒ เทศกาลปีใหม่ พ.ศ. ๒๕๖๓ ชดเชยวันหยุดเทศกาลสงกรานต์ พ.ศ. ๒๕๖๓ ครั้งที่ ๑ และครั้งที่ ๒ และเทศกาลปีใหม่ พ.ศ. ๒๕๖๔ ตามลำดับ เป็นเวลา ๔๓ วัน นับถัดจากวันสิ้นสุดสัญญา

คู่สัญญาทั้งสองฝ่ายตกลงกันว่ากำหนดเวลาทำงานแล้วเสร็จตามสัญญา ADB/3582-THA/HEP2/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ และบันทึกเพิ่มเติมแนบท้ายสัญญาฉบับนี้ บริษัท พระนครศรีอยุธยาพาณิชย์และอุตสาหกรรม จำกัด ผู้รับจ้างจะต้องทำงานให้แล้วเสร็จบริบูรณ์ตามสัญญา ภายในวันที่ ๓๑ มีนาคม ๒๕๖๔

๒. ผู้รับจ้าง สัญญาว่าการเปลี่ยนแปลงแก้ไขตามที่กล่าวในข้อ ๑. นั้น ผู้รับจ้างจะไม่เรียกร้องค่าเสียหายหรือสิทธิใด ๆ ในการปฏิบัติตามสัญญาจ้างเหมาทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒) ตามสัญญาเลขที่ ADB/3582-THA/HEP2/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ และหรือตามบันทึกเพิ่มเติมฉบับนี้แต่อย่างใด



/ณ. คู่สัญญา...

๓. คู่สัญญาทั้งสองฝ่ายถือว่า บันทึกเพิ่มเติมแนบท้ายสัญญาฉบับนี้ เป็นส่วนหนึ่งของสัญญาจ้างเหมา  
ทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒)  
โดยสัญญาดังกล่าวยังมีผลใช้บังคับทุกประการ เว้นแต่ที่ได้กำหนดไว้ในบันทึกเพิ่มเติมแนบท้ายสัญญาฉบับนี้  
โดยเฉพาะแล้วเท่านั้น

บันทึกเพิ่มเติมแนบท้ายสัญญาฉบับนี้ทำขึ้นสองฉบับ มีข้อความถูกต้องตรงกันทั้งผู้ว่าจ้างและ  
ผู้รับจ้าง ได้อ่านและเข้าใจข้อความโดยละเอียดตลอดแล้ว จึงได้ลงลายมือชื่อพร้อมทั้งประทับตรา (ถ้ามี) ไว้เป็น  
สำคัญต่อหน้าพยาน และยึดถือไว้ฝ่ายละฉบับ



ลงชื่อ ..... ผู้ว่าจ้าง  
(นายदनัย เรืองสอน)

ลงชื่อ ..... ผู้รับจ้าง  
(นายทรงชัย แพเจริญ) (ผู้รับมอบอำนาจ)

ลงชื่อ ..... พยาน  
(นายจิรโรจน์ ศุกลรัตน์)

ลงชื่อ ..... พยาน  
(นายอัครพงษ์ ธรรมจำรัส)

**Supplementary Contract Document No. 1**  
**Highway Construction Contract**  
**Greater Mekong Subregion (GMS) Highway Expansion Phase 2 Project (HEP2)**  
**Highway 22 Sakon Nakhon – Nakhon Phanom Section 2**  
**Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018**

.....

This Supplementary Contract Document No. 1 is made at Bureau of International Highways Cooperation, Department of Highways on 8<sup>th</sup> February 2021 between the Department of Highways represented by Mr. Danai Ruengsom, the Director of Bureau of International Highways Cooperation (hereinafter called “the Employer”) of the one part and Pranakornsriyuthaya Commercial and Industry Co., Ltd. which has been registered as a juristic person at Office of the Central Company and Partnership Registration, Department of Business Development, Ministry of Commerce, with its registered place of business at 2 Soi Chokchai 4, Soi 76, Chokchai 4 Road, Ladphrao, Ladphrao, Bangkok, represented by Mr. Songchai Paejaroen who is authorized by Mrs. Boonnak Sukonpongpaio and Miss Kitima Sukonpongpaio, Directors who are the Authorized Representatives of the juristic person as indicated in the Certificate issued by Office of the Central Company and Partnership Registration, Department of Business Development, Ministry of Commerce, No. 10031220000505 dated 5 January 2021 (hereinafter called “the Contractor”) of the other part. The Employer and the Contractor entered into the Construction Contract of ADB/3582-THA/HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon – Nakhon Phanom Section 2, Km 197+676 – Km 223+073.635 with Truck Rest Area, in the total length of 25.398 kilometers as per the Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018. Now therefore both parties thereto hereby agree as follows.

1. The Employer and the Contractor agree to amend some terms and conditions set forth in the Construction Contract of ADB/3582-THA/HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon – Nakhon Phanom Section 2, Km 197+676 – Km 223+073.635 with Truck Rest Area, in the total length of 25.398 kilometers as per the Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018, concerning the extension of Time for Completion of the Works regarding intermission of the Works for road safety facilitation during New Year Festival 2019, Songkran Festival 2019, New Year Festival 2020, Substitution for Songkran Festival 2020 during 1<sup>st</sup> and 2<sup>nd</sup> periods, and New Year Festival 2021, for a period of forty-three (43) days from the completion date stated in the Contract.

Both parties agree on the completion date in pursuant of the Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018 and this Supplementary Contract Document. Pranakornsriyuthaya Commercial and Industry Co., Ltd., the Contractor, shall complete the Works within 31 March 2021.

2. The Contractor assures that in connection to the amendment as mentioned in 1, the Contractor is not entitled for the claims of any costs or expenses or any other rights to the execution under the Construction Contract of ADB/3582-THA/HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon - Nakhon Phanom Section 2 as per the Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018 and/or this Supplementary Contract Document in all respects.

*On 15*




*MZ*


/3. Both parties


3. Both parties consider this Supplementary Contract Document as a part of the Construction Contract of ADB/3582-THA/HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon – Nakhon Phanom Section 2 which shall remain in full force except as provided in this Supplementary Contract Document.


This Supplementary Contract Document is made in two (2) duplicates for two (2) identical counterparts, both of which have the correct and identical texts. The Employer and the Contractor have thoroughly read and understood all terms and conditions of this Supplementary Contract Document and have hereto appended their respective signatures and affixed their seal (if any) in the presence of witnesses.



By .....  ..... The Employer  
(Mr. Danai Ruengporn)

By .....  ..... The Contractor  
(Mr. Songchai Paejaroen) (Grantee)

By .....  ..... Witness  
(Mr. Jiraroth Sukolrat)

By .....  ..... Witness  
(Mr. Akarapong Thamjumrus)