

สัญญาแก้ไขเพิ่มเติม (ฉบับที่ ๑)
สัญญาจ้างเหมาทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒)
ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒)
ระหว่าง กม.๑๙๗+๖๗๖ - กม.๒๒๓+๐๗๓.๖๓๕
ระยะทางยาวประมาณ ๒๕.๓๙๘ กิโลเมตร

กรมทางหลวง

วันที่...21... เดือน พฤษภาคม พ.ศ. ๒๕๖๓

สัญญาจ้างเหมาทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒) ระหว่าง กม.๑๙๗+๖๗๖ - กม.๒๒๓+๐๗๓.๖๓๕ พร้อมจุดพักรถบรรทุก ระยะทางยาวประมาณ ๒๕.๓๙๘ กิโลเมตร ระหว่าง กรมทางหลวง ผู้ว่าจ้าง ฝ่ายหนึ่ง กับ บริษัท พรชนครศรีอยุธยาพาณิชย์และอุตสาหกรรม จำกัด ผู้รับจ้าง อีกฝ่ายหนึ่ง ซึ่งได้ทำสัญญากัน เมื่อวันที่ ๑๐ สิงหาคม ๒๕๖๑ ตามสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ นั้น

บัดนี้ เนื่องจากงานตามสัญญาจ้างเหมาทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกลนคร - นครพนม (ตอน ๒) ระหว่าง กม.๑๙๗+๖๗๖ - กม.๒๒๓+๐๗๓.๖๓๕ พร้อมจุดพักรถบรรทุก ระยะทางยาวประมาณ ๒๕.๓๙๘ กิโลเมตร ตามสัญญาดังกล่าว มีความจำเป็นต้องแก้ไขเปลี่ยนแปลงรายการละเอียดของงานก่อสร้างเพื่อให้สอดคล้องกับสภาพความเป็นจริงในสนาม

ดังนั้น อาศัยสิทธิตามความแห่งสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ คู่สัญญาทั้งสองฝ่าย จึงได้ตกลงกันให้มีการแก้ไขเปลี่ยนแปลงสัญญาดังกล่าวตามข้อสัญญาดังต่อไปนี้

ข้อ ๑ ผู้ว่าจ้าง และผู้รับจ้าง ได้ตกลงทำการแก้ไขเปลี่ยนแปลงแบบรูปและรายการแห่งสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ ดังรายการต่อไปนี้

รายการแก้ไขครั้งที่ ๑

- แก้ไขแบบ TITLE SHEET แผ่นที่ A
- แก้ไขแบบ SUMMARY OF QUANTITIES - I แผ่นที่ G๑
- แก้ไขแบบ PLAN & PROFILE GRADE แผ่นที่ ๒๕(LT.), ๒๕/๑(RT.), ๒๖(LT.), ๒๖/๑(RT.), ๔๙ และ ๕๐
- แก้ไขแบบ PLAN & PROFILE แผ่นที่ ๒๘, ๓๔, ๓๙(LT.), ๓๙/๑(RT.), A๒ และ A๓
- แก้ไขสลัแผ่น PLAN & PROFILE GRADE โดยแผ่นที่ ๒๗(LT.), ๒๗/๑(RT.), ๔๔(LT.), ๔๔/๑(RT.), ๔๕(LT.), ๔๕/๑(RT.) แก้ไขเป็น ๒๗/๑(RT.), ๒๗(LT.), ๔๔/๑(RT.), ๔๔(LT.), ๔๕/๑(RT.) และ ๔๕(LT.) ตามลำดับ
- แก้ไขแบบ EXTENDED R.C. BOX CULVERT DRAWING ลำดับที่ ๑๖
- เพิ่มเติมแบบ EXTENDED R.C. BOX CULVERT DRAWING ลำดับที่ ๑๗ และ ๑๘
- ยกเลิกแบบ EXTENDED R.C. BOX CULVERT DRAWING ลำดับที่ ๘ และ ๑๕



แก้ไขเปลี่ยนแปลง....

- แก้ไขรายการก่อสร้างที่มีรายการถือจ่ายในสัญญา จำนวน ๒ รายการ ดังนี้
๕.๒(๒) EXTENSION OF EXISTING R.C. BOX CULVERT
จากเดิม รายการ ๕.๒(๒.๕) AT STA. ๒๐๔+๒๑๗.๑๗๒ Size ๑-(๑.๘๐x๑.๘๐)
ปริมาณงาน ๒๒.๐๐ เมตร
แก้ไขเป็น รายการ ๕.๒(๒.๕) AT STA. ๒๐๔+๒๑๗.๑๗๒ Size ๒-(๑.๘๐x๑.๘๐)
ปริมาณงาน ๒๒.๐๐ เมตร
จากเดิม รายการที่ ๕.๒(๒.๙) AT STA. ๒๑๖+๐๓๓.๐๐๐ Size ๓-(๑.๒๐x๑.๒๐)
ปริมาณงาน ๑๒.๐๐ เมตร
แก้ไขเป็น รายการที่ ๕.๒(๒.๙) AT STA. ๒๑๖+๐๓๓.๐๐๐ Size ๕-(๑.๘๐x๑.๒๐)
ปริมาณงาน ๑๕.๕๐ เมตร
- ยกเลิกรายการก่อสร้างที่มีรายการถือจ่ายในสัญญา จำนวน ๒ รายการ ดังนี้
รายการที่ ๕.๒(๒.๑) Extension of Existing R.C. Box Culvert AT STA. ๒๐๐+๐๖๗.๙๘๔
Size ๒-(๑.๕๐x๑.๕๐) ปริมาณงาน ๓๒ เมตร
รายการที่ ๕.๒(๒.๘) Extension of Existing R.C. Box Culvert AT STA. ๒๐๗+๖๒๔.๙๓๔
Size ๑-(๑.๕๐x๑.๒๐) ปริมาณงาน ๓๘ เมตร
- เพิ่มเติมรายการก่อสร้างที่ไม่มีรายการถือจ่ายในสัญญา จำนวน ๒ รายการ ดังนี้
รายการที่ ๕.๒(๒.๑๐) Extension of Existing R.C. Box Culvert AT STA. ๒๑๖+๒๗๗.๐๐๐
Size ๓-(๑.๘๐x๑.๘๐) ปริมาณงาน ๗.๐๐ เมตร
รายการที่ ๕.๒(๒.๑๑) Extension of Existing R.C. Box Culvert AT STA. ๒๑๖+๘๙๒.๐๐๐
Size ๓-(๒.๔๐x๒.๑๐) ปริมาณงาน ๗.๐๐ เมตร

ผู้ว่าจ้างและผู้รับจ้างตกลงแก้ไขรายการก่อสร้างที่มีรายการถือจ่ายในสัญญา จำนวน ๒ รายการ และเพิ่มเติมรายการก่อสร้างที่ไม่มีรายการจ่ายค่างานในสัญญา จำนวน ๒ รายการ โดยตกลงปริมาณงานและราคาต่อหน่วย (Unit Cost) ดังนี้.-

- (๑) รายการก่อสร้างที่มีรายการถือจ่ายในสัญญา จำนวน ๒ รายการ ดังนี้
รายการที่ ๕.๒ (๒.๕) Extension of Existing R.C. Box Culvert AT STA. ๒๐๔+๒๑๗.๑๗๒
Size ๒-(๑.๘๐x๑.๘๐) ปริมาณงาน ๒๒.๐๐ เมตร ราคาเมตรละ ๓๑,๐๐๐.๐๐ บาท
รายการที่ ๕.๒ (๒.๙) Extension of Existing R.C. Box Culvert AT STA. ๒๑๖+๐๓๓.๐๐๐
Size ๕-(๑.๘๐x๑.๒๐) ปริมาณงาน ๑๕.๕๐ เมตร ราคาเมตรละ ๖๔,๐๐๐.๐๐ บาท
- (๒) รายการก่อสร้างที่ไม่มีรายการถือจ่ายในสัญญา จำนวน ๒ รายการ ดังนี้
รายการที่ ๕.๒ (๒.๑๐) Extension of Existing R.C. Box Culvert AT STA. ๒๑๖+๒๗๗.๐๐๐
Size ๓-(๑.๘๐x๑.๘๐) ปริมาณงาน ๗.๐๐ เมตร ราคาเมตรละ ๖๐,๐๐๐.๐๐ บาท
รายการที่ ๕.๒ (๒.๑๑) Extension of Existing R.C. Box Culvert AT STA. ๒๑๖+๘๙๒.๐๐๐
Size ๓-(๒.๔๐x๒.๑๐) ปริมาณงาน ๗.๐๐ เมตร ราคาเมตรละ ๗๙,๕๐๐.๐๐ บาท



การแก้ไขเปลี่ยนแปลงดังกล่าว หากมีผลทำให้ปริมาณงานเปลี่ยนแปลงไป ผู้ว่าจ้าง และผู้รับจ้างตกลงว่าจำนวนปริมาณงานที่กำหนดไว้ข้างต้นหรือในใบแจ้งปริมาณงานและราคาหรือในรายการแบบรูปแนบติดสัญญาแก้ไขเพิ่มเติมฉบับนี้ เป็นจำนวนโดยประมาณเท่านั้น จำนวนปริมาณงานที่แท้จริงอาจจะมากกว่าหรือน้อยกว่านี้ได้ ซึ่งผู้ว่าจ้างจะจ่ายเงินค่าจ้างให้แก่ผู้รับจ้างตามราคาต่อหน่วยของงานแต่ละรายการที่ได้ทำเสร็จจริงตามเงื่อนไขของสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ และสัญญาแก้ไขเพิ่มเติมฉบับนี้ และในการคำนวณความแตกต่างของปริมาณงานที่ทำเสร็จจริงกับปริมาณงานตามสัญญาให้ถือว่าปริมาณงานตามสัญญาแก้ไขเพิ่มเติมฉบับนี้เป็นปริมาณงานตามสัญญา

การแก้ไขเปลี่ยนแปลงดังกล่าว ผู้ว่าจ้าง และผู้รับจ้างตกลงกันว่าค่างานรวมทั้งหมดตามสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ และสัญญาแก้ไขเพิ่มเติมฉบับนี้ จะต้องไม่เกินวงเงิน ๘๖๗,๐๓๓,๑๐๖.๐๐ บาท (แปดร้อยหกสิบเจ็ดล้านสามหมื่นสามพันหนึ่งร้อยหกบาทถ้วน)

ข้อ ๒ การแก้ไขเปลี่ยนแปลงตามสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ ตามข้อ ๑ นั้น มีรายการและรูปแบบแนบติดกับสัญญาแก้ไขเพิ่มเติมฉบับนี้ ซึ่งถือเป็นส่วนหนึ่งของสัญญาแก้ไขเพิ่มเติมฉบับนี้ ดังนี้.-

- แบบ TITLE SHEET แผ่นที่ A
- แบบ SUMMARY OF QUANTITIES - I แผ่นที่ G๑
- แบบ PLAN & PROFILE GRADE แผ่นที่ ๒๕(LT.), ๒๕/๑(RT.), ๒๖(LT.), ๒๖/๑(RT.), ๔๙ และ ๕๐
- แบบ PLAN & PROFILE แผ่นที่ ๒๘, ๓๔, ๓๔(LT.), ๓๔/๑(RT.), A๒ และ A๓
- แบบ PLAN & PROFILE GRADE แผ่นที่ ๒๗/๑(RT.), ๒๗(LT.), ๔๔/๑(RT.), ๔๔(LT.), ๔๕/๑(RT.) และ ๔๕(LT.) ตามลำดับ
- แบบ EXTENDED R.C. BOX CULVERT DRAWING ลำดับที่ ๑๖, ๑๗ และ ๑๘

ความใตในเอกสารแนบท้ายสัญญาที่ขัดแย้งกับข้อความในสัญญานี้ ให้ใช้ข้อความในสัญญานี้บังคับ ในกรณีที่เอกสารแนบท้ายสัญญาขัดแย้งกันเอง ผู้รับจ้างจะต้องปฏิบัติตามคำวินิจฉัยของผู้ว่าจ้าง โดยไม่มีสิทธิเรียกร้องค่าเสียหายใดๆ ทั้งสิ้น

ข้อ ๓ เนื่องจากแบบรูปรายการและปริมาณงานตามสัญญาจ้างเหมาะทำการก่อสร้างทางสายหลักให้เป็น ๔ ช่องจราจร (ระยะที่ ๒) ทางหลวงหมายเลข ๒๒ สกจนคร - นครพนม (ตอน ๒) ระหว่าง กม.๑๙๗+๖๗๖ - กม.๒๒๓+๐๗๓.๖๓๕ พร้อมจุดพักรถบรรทุก ระยะทางยาวประมาณ ๒๕.๓๙๘ กิโลเมตร ได้เปลี่ยนแปลงไปตามข้อ ๑ ผู้ว่าจ้าง และผู้รับจ้าง ได้ตกลงแก้ไขเวลาการปฏิบัติงานตามสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ และสัญญาแก้ไขเพิ่มเติมฉบับนี้ โดย บริษัท พระนครศรีอยุธยาพาณิชย์ และอุตสาหกรรม จำกัด ผู้รับจ้างต้องทำงานให้แล้วเสร็จบริบูรณ์ตามสัญญา ภายในวันที่ ๑๖ กุมภาพันธ์ ๒๕๖๔

ข้อ ๔ การแก้ไขเปลี่ยนแปลงตามสัญญาแก้ไขเพิ่มเติมฉบับนี้ ไม่เป็นเหตุให้ผู้รับจ้างมีสิทธิเรียกร้องค่าใช้จ่าย ค่าเสียหาย หรือสิทธิใดๆ อื่นนอกเหนือจากค่างานตามรายการที่แก้ไขเปลี่ยนแปลงตามสัญญาแก้ไขเพิ่มเติมฉบับนี้ โดยผู้ว่าจ้างและผู้รับจ้างตกลงให้ถือราคาตามที่ระบุไว้ในข้อ ๑ ของสัญญาแก้ไขเพิ่มเติมฉบับนี้ทุกประการ



(Handwritten signature in blue ink)

ข้อ ๕ ผู้ว่าจ้าง...

ข้อ ๕ ผู้ว่าจ้าง และผู้รับจ้าง ถือว่าสัญญาแก้ไขเพิ่มเติมฉบับนี้ เป็นส่วนหนึ่งของสัญญาเลขที่ ADB/๓๕๘๒-THA/HEP๒/ICB Package L ลงวันที่ ๑๐ สิงหาคม ๒๕๖๑ โดยสัญญาดังกล่าว ยังมีผลใช้บังคับ อยู่ทุกประการ เว้นแต่ที่ได้กำหนดไว้ในสัญญาแก้ไขเพิ่มเติมฉบับนี้โดยเฉพาะแล้วเท่านั้น

สัญญาแก้ไขเพิ่มเติมฉบับนี้ทำขึ้นเป็นสองฉบับ มีข้อความถูกต้องตรงกัน ผู้ว่าจ้าง และผู้รับจ้าง เก็บไว้ฝ่ายละหนึ่งฉบับ ทั้งผู้ว่าจ้าง และผู้รับจ้าง ได้ตรวจสอบสัญญานี้โดยตลอด เห็นว่าตรงกับความประสงค์แล้ว จึงได้ลงลายมือชื่อพร้อมทั้งประทับตรา (ถ้ามี) ไว้เป็นสำคัญต่อหน้าพยานแล้ว



ลงชื่อ ผู้ว่าจ้าง
(นายดุษฎี เวียงสอน)

ลงชื่อ ผู้รับจ้าง
(นายทรงชัย แพนเจริญ) (ผู้รับมอบอำนาจ)

ลงชื่อ พยาน
(นายฉัตรโรจน์ ศักดิ์รัตน์)

ลงชื่อ พยาน
(นายชนศักดิ์ แดงทรโคตร)

Supplementary Contract Agreement No. 1
Highway Construction Contract
Greater Mekong Subregion (GMS) Highway Expansion Phase 2 Project (HEP2)
Highway 22 Sakon Nakhon - Nakhon Phanom Section 2
Km 197+676 - Km 223+073.635
Total Length 25.398 kilometers

Department of Highways

Date: 21 May 2020

Construction Contract of HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon - Nakhon Phanom Section 2, Km 197+676 - Km 223+ 073.635 with Truck Rest Area, in the total length of 25.398 kilometers, between Department of Highways (the Employer) of the one part and Pranakornsriyuthaya Commercial and Industry Co., Ltd. (the Contractor) of the other part which was made on 10 August 2018 was entered into the Construction Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018.

As the Works under the Construction Contract of HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon - Nakhon Phanom Section 2, Km 197+676 - Km 223+073.635 with Truck Rest Area, in the total length of 25.398 kilometers, shall be amended regarding variations in details of construction of some work items set forth in the Contract including omission, addition and modification of work items to be consistent with the site conditions.

Now therefore relying on the rights as specified in the Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018, both parties thereto hereby agree on the changes of the Contract mentioned beforehand as follows:

(1) The Employer and the Contractor agree to amend the Drawings and Bill of Quantities set forth in the Contract No. ADB/3582-THA/HEPICB Package L dated 10 August 2018 as follows:

Details of Change No. 1

- Modify the Drawing of TITLE SHEET Sheet No. A
- Modify the Drawing of SUMMARY OF QUANTITIES - I Sheet No. G1
- Modify the Drawing of PLAN & PROFILE GRADE Sheet No. 25 (LT.), 25/1 (RT.), 26 (LT.), 26/1 (RT.), 49 and 50
- Modify the Drawing of PLAN & PROFILE Sheet No. 28, 34, 39 (LT.), 39/1 (RT.), A2 and A3
- Reorder the Drawing of PLAN & PROFILE GRADE **from** Sheet No. 27 (LT.), 27/1 (RT.), 44 (LT.), 44/1 (RT.), 45 (LT.) and 45/1 (RT.) **to** Sheet No. 27/1 (RT.), 27 (LT.), 44/1 (RT.), 44 (LT.), 45/1 (RT.) and 45 (LT.), respectively
- Modify the Drawing of EXTENDED R.C. BOX CULVERT DRAWING No. 16
- Add the Drawing of EXTENDED R.C. BOX CULVERT DRAWING

No. 17 and 18



Cancel the Drawing...

- Cancel the Drawing of EXTENDED R.C. BOX CULVERT DRAWING No. 8 and 15
- Modify two (2) work items set forth in the Contract as follows:
 - Item No. 5.2(2.5) "Extension of Existing R.C. Box Culvert AT STA. 204+217.172 Size 1-(1.80x1.80)", in the quantity of 22.00 meters, to "Extension of Existing R.C. Box Culvert AT STA. 204+217.172 Size 2-(1.80x1.80)", in the quantity of 22.00 meters
 - Item No. 5.2(2.9) "Extension of Existing R.C. Box Culvert AT STA. 216+033.000 Size 3-(1.20x1.20)", in the quantity of 12.00 meters, to "Extension of Existing R.C. Box Culvert AT STA. 216+033.000 Size 5-(1.80x1.20)", in the quantity of 15.50 meters
- Omit two (2) work items set forth in the Contract as follows:
 - Item No. 5.2(2.1) "Extension of Existing R.C. Box Culvert AT STA. 200+067.984 Size 2-(1.50x1.50)", in the quantity of 32.00 meters
 - Item No. 5.2(2.8) "Extension of Existing R.C. Box Culvert AT STA. 207+624.934 Size 1-(1.50x1.20)", in the quantity of 38.00 meters
- Add two (2) work items not specified in the Contract as follows:
 - Item No. 5.2(2.10) "Extension of Existing R.C. Box Culvert AT STA. 216+277.000 Size 3-(1.80x1.80)", in the quantity of 7.00 meters
 - Item No. 5.2(2.11) "Extension of Existing R.C. Box Culvert AT STA. 216+892.000 Size 3-(2.40x2.10)", in the quantity of 7.00 meters

The Employer and the Contractor agreed to modify two (2) work items stated in the Contract and to add two (2) new work items into the Contract with the agreed quantities and unit costs as follows:

(1) Two (2) work items stated in the Contract:

Item No. 5.2 (2.5) "Extension of Existing R.C. Box Culvert AT STA. 204+217.172 Size 2 -(1.80x1.80)", in the quantity of 22.00 meters, with the unit cost of 31,000.00 Baht

Item No. 5.2 (2.9) "Extension of Existing R.C. Box Culvert AT STA. 216+033.000 Size 5-(1.80x1.20)", in the quantity of 15.50 meters, with the unit cost of 64,000.00 Baht

(2) Two (2) new work items:

Item No. 5.2 (2.10) "Extension of Existing R.C. Box Culvert AT STA. 216+277.000 Size 3 -(1.80x1.80)", in the quantity of 7.00 meters, with the unit cost of 60,000.00 Baht

Item No. 5.2 (2.11) "Extension of Existing R.C. Box Culvert AT STA. 216+892.000 Size 3 -(2.40x2.10)", in the quantity of 7.00 meters, with the unit cost of 79,500.00 Baht

MWZ



[Handwritten signature]

The stated variations...

The stated variations formed the changes to the quantities of the work items; the Employer and the Contractor agreed that the identified quantities of the work items or as per in the Bill of Quantities or in the Drawings attached hereto are approximate. The actual quantities of the work items will possibly be more or less than the identified quantities. The Employer shall pay to the Contractor by evaluating each item of work with the unit cost considering with the actual work done in accordance with the Conditions of the Contract No. ADB/3582-THA/ HEP/ICB Package L dated 10 August 2018 and this Supplementary Contract Agreement. In calculation of the difference between the actual work done and the work quantity as per the Contract, the quantity of work identified in this Supplementary Contract Agreement shall be regarded as the quantity of work under the Contract.

This variation, the Employer and the Contractor agree that the Contract Price of the Contract No. ADB/3582-THA/HEP2 / ICB Package L dated 10 August 2018 and this Supplementary Contract Agreement shall not exceed the limit of 867,033,106.00 Baht (Eight Hundred Sixty-Seven Million Thirty-Three Thousand One Hundred Six Baht Only).

(2) The variation of the Contract No. ADB/3582-THA/HEP2 / ICB Package L dated 10 August 2018 as mentioned beforehand in (1) documents the following Drawings hereto which shall be deemed to form and be construed as part of this Supplementary Contract Agreement:

- The Drawing of TITLE SHEET Sheet No. A
- The Drawing of SUMMARY OF QUANTITIES - I Sheet No. G1
- The Drawing of PLAN & PROFILE GRADE Sheet No. 2 5 (LT.), 2 5 /1 (RT.), 26 (LT.), 26/1 (RT.), 49 and 50
- The Drawing of PLAN & PROFILE Sheet No. 2 8 , 3 4 , 3 9 (LT.), 3 9 /1 (RT.), A2 and A3
- The Drawing of PLAN & PROFILE GRADE Sheet No. 27/1 (RT.), 27 (LT.), 44/1 (RT.), 44 (LT.), 45/1 (RT.) and 45 (LT.)
- The Drawing of EXTENDED R.C. BOX CULVERT DRAWING No. 16, 17 and 18

In case that any of the documents attached to the Contract has conflict with this Agreement, this Agreement shall prevail over all other documents. In the event of the documents attached have discrepancy, the Contractor shall execute under the Employer's determination without any right to claim for compensation.

(3) As the Drawings and the quantities of the work items of Construction Contract of HEP2/ICB Package L Civil Works for Highway 22 Sakon Nakhon - Nakhon Phanom Section 2, Km 197+676 - Km 223+073.635 with Truck Rest Area, in the total length of 25.398 kilometers has been changed according to (1), the Employer and the Contractor agree not to extend the Time for Completion of the Works as per the Contract No. ADB/3582-THA/ HEP2 / ICB Package L dated 10 August 2018 and this Supplementary Contract Agreement. Pranakornsriyuthaya Commercial and Industry Co., Ltd. (the Contractor) shall proceed and complete the Works within 16 February 2021.



(4) The variation...

(4) The variation as per this Supplementary Contract Agreement shall not prejudice the Contractor to claim any expenses, damages, or any other rights other than the Contract Price under the variation in this Supplementary Contract Agreement. The Employer and the Contractor agree on the Contract Price as specified in (1) of this Supplementary Contract Agreement in all respects.

(5) The Employer and the Contractor consider this Supplementary Contract Agreement as a part of the Contract No. ADB/3582-THA/HEP2/ICB Package L dated 10 August 2018 which shall remain in full force except as provided in this Supplementary Contract Agreement.

This Supplementary Contract Agreement No. 1 is made into 2 (two) copies for 2 (two) identical counterpart. The Parties have read and understood all terms and conditions of this Supplementary Contract Agreement No. 1 and have hereto appended their respective signatures and affixed their seal (if any) in the presence of witnesses.



By The Employer
(Mr. Danai Ruengsorn)

By The Contractor
(Mr. Songchai Paejaroen) (Grantee)

By Witness
(Mr. Jinaroth Sukelrat)

By Witness
(Mr. Tanasak Dangtakotr)