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Supplementary Contract Agreement No, 1
Highway Construction Contract
Greater Mekong Subregion (GMS) Highway Expansion Phase 2 Project (HEP2)
Highway 22 A. Nong Han - A, Phang Khon Section 1

Km 60+000 - Km 744850 and K 79+420 — Kin 88+000
Total Length 23.430 kilometers

.............................................

Department of Highways
Date ... 44..... 3.\.».\.\3 ......... 2020

Construction Contract of HEP2/ICB Package I Civil Works for Highway 22
A. Nong Han — A. Phang Khon Section 1, Kim 60+000 — Km 74+850 and Km 79+420 — Km 88+000,
in the total length of 23.430 kilometers, between Department of Highways (the Employer)
of the one part and Banchakij Co., Ltd. (the Contractor) of the other part which was made
on 10 August 2018 was entered into the Construction Contract No, ADB/3582-THA/HEP2/ICB
Package 1 dated 10 August 2018.

As the Works under the Construction Contract of HEP2/ICB Package [ Civil
Works for Highway 22 A. Nong Han — A. Phang Khon Section 1, Km 60+000 — Km 74-+850
and Km 79+420 — Km 88+000, in the total length of 23.430 kilometers, shall be amended
regarding variations in details of construction of some work items set forth in the Contract
including addition and modification of work items to be consistent with the site conditions.

Now therefore relying on the rights as specified in the Contract No.
ADB/3582-THA/HEP2/ICB Package I dated 10 August 2018, both parties thereto hereby agree
on the changes of the Contract mentioned beforehand as follows:

(1) The Employer and the Contractor agree to amend the Drawings and Bill of
Quantities set forth in the Contract No. ADB/3582-THA/HEP2/ICB Package I dated 10 August
2018 as follows:
Details of Change No, 1 :
» - Modify the Drawing of TITLE SHEET Shect No. A ,
- Modidy the Drawing of SUMMARY OF QUANTTTIES - I Sheet No. G-1
- Modify the Drawing Sheet No. BL-02
- Modify the Drawing of PLAN & PROFILE Sheet No. 24, 29 and 37
- Modify two (2) work items set forth in the Contract as follows:
Item No. 5.2(2.3) “EXTENSION OF EXISTING R.C. BOX CULVERT
AT STA. 73+203.082 SIZE 2-(1.50x1.50)”, in the quantity of 2 meters, by changing (o
“Extension of Existing R.C. Box Culvert AT STA. 73+203.082 SIZE 2-(1.50x1.20)”,
in the quantity of 2 meters
Item No. 5.2(2.6) “EXTENSION OF EXISTING R.C. BOX CULVERT
AT STA. 84+962.979 SIZE 2-(2.10x2.10)”, in the quantity of 15 meters, by changing to
“Extension of Existing R.C. Box Culvert AT STA. 841962.979 SIZE 2-(1.80x1.80)”,

- Add one (1) work...
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- Add one (1) work item not specified in the Contract as follows:
Item No. 5.2(2.8) “EXTENSION OF EXISTING R.C. BOX CULVERT
AT STA. 80+580.000 SIZE 1-(1.50x1.50)”, in the quantity of 7 meters

Details of Change No. 2
- Modify the Drawing of TITLE SHEET Sheei No. A
- Modify the Drawing of SUMMARY OF QUANTITIES - I Sheet No. G-1

- Modify the Drawing for the construction of the bridge foundation from pile
footing to spread footing at Km 67+250.000 (LT), Kim 674+250.000 (RT) and Km 71-+225.500 (CL)
- Modify the Drawing for the construction of the pedestrian bridge at

Km 84+315 by replacing the Drawing Sheet No. PBC-1A with the Drawing Sheet No. PBC-1B
- Modify four (4) work items set forth in the Contract as follows:
Item No. 5.1(1.3) “NEW CONCRETE BRIDGE AT STA. 67+250.000 (LT)
SPAN (3x8.00) = 2400 M. ROADWAY WIDTH 11.00 M.”, in the quantity of 24 meters,
by changing to “New Concrete Bridge AT STA. 67+250.000 (1.T) SPAN (3x8.00) = 24.00 M.
ROADWAY WIDTH 11.00 M. (SPREAD FOOTING)”, in the quantity of 24 meters
Ttem No. 5.1(1.4) “NEW CONCRETE BRIDGE AT STA. 67+250.000 (RT)
SPAN (3x8.00) = 24.00 M. ROADWAY WIDTH 1{1.00 M.”, in the quantity of 24 meters,
by changing to “New Concrete Bridge AT STA. 67+250.000 (RT) SPAN (3x8.00) = 24.00 M.
ROADWAY WIDTH 11.00 M. (SPREAD FOOTING)”, in the quantity of 24 meters
Item No. 5.1(1.7) “NEW CONCRETE BRIDGE AT STA. 71+225.500 (CL)
SPAN (5x12.00) = 60.00 M. ROADWAY WIDTH 22.00 M.”, in the quantity of 60 meters,
by changing to “New Concrete Bridge AT STA. 71+225.500 (CL) SPAN (5x12.00) = 60.00 M.
ROADWAY WIDTH 22.00 M. (SPREAD FOOTING)”, in the quantity of 60 meters
Item No. 5.1(7.6) “PEDESTRIAN BRIDGE AT STA. 84+315.000
(INCLUDE BARRIER)”, in the quantity of 1 each, by changing to “Pedestrian Bridge AT STA.
84+315.000 (INCLUDE BARRIER) (SEE STRUCTURE DWG.*¥)”, in the quantity of 1 each

The Employer and the Contractor agreed to modify six (6) work items
stated in the Contract and to add one (1) new work item into the Centract with the agreed
quantities and unit costs as follows:

(i) Six (6) work items stated in the Contract:

Ttem No. 5.1(1.3) “NEW CONCRETE BRIDGE AT STA. 67+250,000 (LT)
SPAN (3x8.00) = 24.00 M. ROADWAY WIDTH 11.00 M, (SPREAD FOOTING)”,
in the quantity of 24 meters, with the unit cost of 88,869.87 Baht

Ttem No. 5.1(1.4) “NEW CONCRETE BRIDGE AT STA. 67+250.000 (RT)
SPAN (3x8.00) = 24.00 M, ROADWAY WIDTH 11.00 M, (SPREAD FOOTING)”,
in the quantity of 24 meters, with the unit cost of 88,869.87 Baht

Item No. 5.1(1.7) “NEW CONCRETE BRIDGE AT STA. 71+225.500 (CL)
SPAN (5x12.00) = 60.00 M. ROADWAY WIDTH 22.00 M. (SPREAD FOOTING)”,
in the quantity of 60 meters, with the unit cost of 156,354.82 Baht

Item No. 5.1(7.6) “PEDESTRIAN BRIDGE AT STA. 841315000
(INCLUDE BARRIER) (SEE STRUCTURE DWG.**}”, in the quantity of 1 each, with the unit

t
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Item No. 5.2(2.3) “EXTENSION OF EXISTING R.C. BOX CULVERT
AT STA. 73+203.082 SIZE 2-(1.50x1.20)”, in the quantity of 2 meters, with the unit cost of
45781.82 Baht

Item No. 5.2(2.6) “EXTENSION OF EXISTING R.C. BOX CULVERT
AT STA. 84+962.979 SIZE 2-(1.80x1.80)", in the quantity of 15 metets, with the unit cost of
27,967.79 Baht

(i} One (1) new work item:

Item No. 5.2(2.8) “EXTENSION OF EXISTING R.C. BOX CULVERT
AT STA. 80+580.000 SIZE 1-(1.50x1.50)", in the quantity of 7 meters, with the unit cost of
14,089.00 Baht

The stated variations formed the changes to the quantities of the work items;
the Employer and the Contractor agreed that the identified quantities of the work items or as
per in the Bill of Quantities or in the Drawings attached hereto are approximate. The actual
quantitics of the work items will possibly be more or less than the identified quantities.
The Employer shall pay to the Contractor by evaluating each item of work with the unit cost
considering with the actual work done in accordance with the Conditions of the Contract
No. ADB/3 582 -THA/HEP2/ICB Package I dated 10 August 201 8 and this Supplementary
Contract Agreement. In calculation of the difference between the actual work done and
the work quantity as per the Contract, the quantity of work identified in this Supplementary
Contract Agreement shall be regarded as the quantity of work under the Contract.

This variation, the Employer and the Contractor agree that the Contract Price of
the Contract No. ADB/3 5 8 2 -THA/HEP2 /ICB Package I dated 1 0 August 2018 and
this Supplementary Contract Agreement shall not exceed the limit of 987,302,011.00 Baht
{(Nine Hundred Eighty-Seven Million Three Hundred Two Thousand Eleven Baht Only).

(2) The variation of the Confract No. ADB/3 5 8 2 -THA/HEP2/ICB Package 1
dated 1 0 August 201 8 as mentioned beforehand in (1) documents the following Drawings
hereto which shall be deemed to forin and be construed as part of this Supplementary Contract
Agreciment; .
- Drawing of TITLE SHEET Sheet No. A
- Drawing of SUMMARY OF QUANTITIES - I Sheet No. G-1
- Drawing Sheet No. BL-02
- Drawing of PLAN & PROFILE Sheet No. 24, 29 and 37
- Drawing for the construction of the pedestrian bridge at Km 84+315 Sheet
No. PBC-1B

In case that any of the documents attached to the Contract has conflict with this
Agreement, this Agreement shall prevail over all other documents. In the event of the
documents attached have discrepancy, the Contractor shall execute under the Employer’s
determination without any right to claim for compensation.

(3) As the Drawings. ..
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(3) As the Drawings and the quantities of the work items of Construction
Contract of HEP2/ICB Package T Civil Works for Highway 22 A. Nong Han — A. Phang Khon
Section I, Km 60+000 — Km 74+850 and Km 79+420 —~ Km §8+000, in the total fength of
23.430 kilometers has been changed according to (1), the Employer and the Contractor agree not
to extend the Time for Completion of the Works as per the Contract No. ADB/3582-THA/HEP2/
ICB Package I dated 10 August 2018 and this Supplementary Contract Agreement. Banchakij
Co., Ltd. (the Contractor) shall proceed and complete the Works within 17 January 2021,

(4) The variation as per this Supplementary Contract Agreement shall not
prejudice the Contractor to claim any expenses, damages, or any other rights other than
the Confract Price under the wvariation in this Supplementary Contract Agrecment.
The Employer and the Contractor agree on the Contract Price as specified in (1)
of this Supplementary Contract Agreement in all respects.

(5) The Employer and the Contractor consider this Supplementary Contract
Agreement as a part of the Contract No. ADB/3 5 8 2 -THA/HEP2 /ICB Package 1 dated
1 0 August 2018 which shall remain in full force except as provided in this Supplementary
Confract Agreement.

This Supplementary Contract Agreement No. | is made into two {2) copies for
two (2) identical counterpart. The Parties have read and understood all terms and conditions of
this Supplementary Confract Agreement No. | and have hereto appended their respective
signatures and affixed their seal (if any) in the presence of withesses.

(M. Slllﬁlfaengdong) G}
' \g v
By oo S s it

( Mr. Piya Chootinan )

By A s \?"im,rl‘\} 35

( Mr. Santad Tubtoom )




